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Data Collection and Analysis 

• Data collection continued through the month of May with the research team 
reviewing documents and compiling information on the data collection forms. 
The data collection forms were sent to the North Slope operators for review and 
request to provide additional information specifically on Flowline and Oil 
Transmission Pipeline spill cases. The data collection and validation phase was 
completed on May 31st. 
 

• Preliminary data analysis results were presented to the Expert Panel on May 6th 
and a subsequent update on June 2nd.  

 
• Spill location data was geo-tagged to pipeline and facility locations using Google 

Earth.   
  

Expert Panel  
• The Expert Panel met via web conference on May 6th to review and discuss the 

preliminary data analysis, data gaps/completeness, and table of contents of the 
report and meeting schedule.  An update of the data analysis and results was 
provided to the Panel on May 20th for review in preparation for their June 
meeting. 
 

• The Expert Panel met in Anchorage from June 2-4th. The first meeting day was 
spent reviewing and discussing the data collection, organization and analysis. On 
day 2 the Technical Support Team and industry representatives met with the Panel 
to answer questions and explain their programs. The third day focused on the 
Expert Panel developing recommendations based on the data analysis and 
information received during the prior day meetings. 

 
• On June 24th, the Expert Panel met via web conference to discuss comments on 

the draft final North Slope Spills Analysis report and provide additional input for 
the final document. 
 

Reports 
• Draft report that summarizes Phase 1 of the Alaska Risk Assessment: 

Accomplishments and Challenges was provided to the State Agency Oversight 
Team for review and input. 
 

• Draft report submitted by Cycla on risk mitigation programs, models and 
recommendations was provided to the State Agency Oversight Team for review 
and input. 

 
Upcoming Milestones 

• State Agency Oversight Team web conference, July 7th  
• Final Project reports will be completed and available to the public in late-July 

 


